

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj & Rural Development Department – PMGSY – Package No.TS 04XI LB 32 – “C/o High Level Causeway on R/f Talakondapally to Ravichedu via Padkal at 8/2 to 8/4 of Talakondapally (M) Ranga Reddy District” – Extension of Agreement Time upto 06.06.2019 without penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT

**G.O.Rt.No. 277**

**Dated: 28-05-2019**

**Read:-**

From the CE, PMGSY, PR, Hyderabad, Lr. No. AEE/DEEII/PR/TS4XILB22/2017,  
Dt:30.04.2019.

&&&

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, PMGSY, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time upto 06.06.2019 in respect of the work “C/o High Level Causeway on R/f Talakondapally to Ravichedu via Padkal at 8/2 to 8/4 of Talakondapally (M) Ranga Reddy District” without penalty, as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**VIKAS RAJ**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

**To**

The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.

**Copy to:**

The Addl. PS to Hon’ble M(PR&RD).

SF/SC.

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**